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Task 1 Ongoing Outreach and Coordination

1A Regional Acceptance Process
1B Previous Outreach and Coordination
1C Public Workshops (8), Website Maintenance, E-newsletters
1D Meetings with Tri-County FACC (12) and Tri-County FACC Overlay Subcommittee (4)
1E Outreach to Tribal Communities
1F Outreach to Disadvantaged Communities
1G Outreach to Other Stakeholders

Task 2 Updating the Santa Margarita Watershed IRWM Plan
2A Governance and Stakeholder Involvement
2B Region Description
2C Objectives and Plan Performance/Monitoring
2D Resource Management Strategies
2E Integration and Project Review Process  
2F Impacts and Benefits
2G Data Management
2H Finance
2I Relation to Local Water and Land Use Planning
2J Coordination
2K Climate Change 
2L Incorporating Special Studies

Task 3 Salt and Nutrient Planning
3A Conduct Initial Basin Characterization
3B Identify and Quantify Salinity/Nutrient Sources
3C Develop Plan for Supplemental Monitoring
3D Assess Salinity/Nutrient Management Strategies
3E Assess Plan Effectiveness

Task 4 Anza Aguanga Groundwater Study - Phase I
4A Gather and Evaluate Data
4B Drill Cuttings and Geophysical Logs
4C Geochemical Data
4D Report Preparation

Task 5 San Mateo Habitat Improvements
5A Education of HOAs and Homeowners on Impacts of Ponds
5B San Mateo Invasive Species Removal

Task 6 Reporting to DWR
6A Task Administration 

Notes: 

End date is January 17, 2013

Budget Category Month

Upper Santa Margarita IRWM Plan Update Schedule

Start date is January 17, 2011, month 1 represents January 2011

IRWM Plan Adoption


